



**MANDAN BOAT RAMP
ESTIMATED 2024 PROJECT TIMELINE**



	May	June	July	August	September	November	
PERMITS	Corps of Engineers 404 Permit	60-90 days					
	ND Sovereign Lands Permit	30-60 days					
	Floodplain Development Permit	30-60 days					
DESIGN, BID, & CONSTRUCTION	Final Plans & Specifications	Mid-May					
	Advertise for Bids	3 weeks					
	Bid Opening		Early-Mid June				
	Park Board Approval of Award		June-July				
	Project Award & Contracting		End of June or July				
	Ideal Construction Timeline						
					Completion in winter 2024 or spring 2025 →		